Date: October 2, 2007

To: Honorable Chairman Bruno A. Barreiro,
and Members, Board of County Commissioners

From: George M. Burgess

County Manager

MEMORANDUM

MIAMI-
COUNTY,

ma

Agenda Item No. g(M)3(A)

Subject: Change Order No: One (1) for Kendall Indian Hammocks Park Field Center, Storage Facility

Building and Parking Lot - Project No: 403101-02-002; Contract No: 403101-02-002

Recommendation

The attached Change Order No: One (1) on a contract between TC & F Builders, Corp. and Miami-Dade
County has been prepared by the Park and Recreation Department and is recommended for approval.

CHANGE ORDER NUMBER:

Scope
PROJECT NAME:

PROJECT NO:
CONTRACT NO:

PROJECT DESCRIPTION:

PROJECT LOCATION:

PRIMARY COMMISSION DISTRICT:
APPROVAL PATH:
USING DEPARTMENT:

MANAGING DEPARTMENT:

Fiscal Impact / Funding Source

CHANGE ORDER FUNDING SOURCE:

PTP FUNDING:
GOB FUNDING:

1

Kendall Indian Hammocks Park Field Center, Storage Facility

Building and Parking Lot

403101-02-002
403101-02-002

Provide construction services in accordance with the approved
General Plan to include but not limited to, site development features
that may consist of a 3,136 s.f. Field Center, 3,824 s.f. Storage
Facility Building, and 50 space Lighted Parking Lot all with

supporting utilities and sanitary sewer.
11395 SW 79 Street, Miami, FL 33173

District 10 Sen. Javier D. Souto

Board of County Commissioners

Park and Recreation Department

Park and Recreation Department

QNIP, Impact Fees, SNP, Capital Outlay Reserve Fund

No
No

£

N AL
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CHANGE ORDER DESCRIPTION:

MONETARY JUSTIFICATION:

Extend the contract time by three-hundred fifty-four (354) calendar
days from February 15, 2007 to February 4, 2008; and increase the
contract amount by $249,751.59 from $1,888,473.40 to
$2,138,224.99.

The Park and Recreation Department (PRD) recommends the
following changes:

A net increase of $249,751.59 to the original contract amount for
additional work performed. See detailed breakdown below:

1. County Requested Changes:

A. PRD negotiated the removal of twenty-two (22) trees, and
the grinding and clearing of thirty-nine (39) stumps. This
work was anticipated to have been performed by PRD
staff and equipment; however; these resources became
unavailable due to post hurricane clean-up activities. The
additional cost to this contract for the removal and
disposal of all the work described above is $28,500.

B. Extension of the project's insurance requirements
pursuant to approved time extension (including but not
limited to Owner’s Protective Liability; Builder's Risk; etc.)
The cost of these extensions is $17,966.98.

2. Unforeseen Conditions:

A. Unsuitable conditions for building’s foundation were
found. These conditions were not encountered while
testing, and not reflected in the Geotechnical Report.
Following the architect’s recommendations, additional fill
material was imported. The additional cost for the fifty-
four (54) tons of fill material and associated work
(spreading, compaction, etc.), is $7,607.39.

B. Underground electrical lines and conduits servicing
existing road light poles were damaged by contractor
while excavating for the placement of limerock base at the
new parking lot driveway. The electrical lines were found
to be improperly buried (approximately one (1) foot of
burial depth). The cost for lowering the existing electrical
lines to code required depth is $2,498.00.

C. The contractor found an existing unidentified duct bank
interfering with the proposed 12” water main tap-in area.
The tap-in location needed to be shifted. The cost
associated with this item is $39,477.00.

o
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D. The completion of the new parking lot and emergency
access road was substantially delayed as a result of the
investigation and re-design required to shift the proposed
12” water main tap-in (See ltem 2C above). Due to the
well documented price increases for asphalt; the
contractor’s request for compensation was reviewed and
validated. The Contractor’s compensation shall be based
on amounts confirmed and approved by the PRD. The
total claim for material escalation up to the date of
preparation of this change order is $18,868.02.

E. The proposed sewer force main for the new Field Center,
Storage Facility and four existing restrooms consisted of
approximately 3,500 LF (linear feet). During the
excavation for the force main tie-in to the lift station, the
contractor found an existing well which was not shown
on the survey drawings. The well location was in conflict
with the sewer force main pipes; therefore, the lift station
was relocated approximately 45 feet north of the original
location. The cost associated with this item is $8,666.74.

F. The new engineering firm hired to oversee the completion
of the utilities connection (See Background) identified a
conflict with the proposed plan’s compliance with the
Water and Sewer Department’'s (WASD) easement
clearance requirements. The proposed sewer force main
line along SW 80" Street had to be shifted to maintain the
separation requirements between an existing sewer clay
pipe and the new force main. During the ensuing
redesign, several options were evaluated and a new
conflict with an existing and previously unidentified grave
yard area (old paupers cemetery) was identified. To
avoid any excavation in the grave yard area, the line in
conflict was re-routed further than originally planned into
the Right-of-Way. The resulting additional costs are
currently under negotiation and are estimated to be
$65,000.

G. To properly establish the feasibility of the plan described
in ltem 2F above, preliminary and exploratory excavations
where conducted to verify location and depth of existing
FP&L duct-bank and water-main utilities in the immediate
vicinity. The cost associated with these excavations is
$3,525.74.

3. Design Errors:

A. During the review and coordination of shop drawings for
the roof trusses it was determined that additional
reinforcement was needed for the field center building.

2
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TIME JUSTIFICATION:

The additional cost for tie-columns is $2,277.00.

B. As required by Code, the fire-hydrant must be located 4’-
7" from the edge of road. An existing fence had to be re-
configured to accommodate for this requirement. The
additional cost for the existing wood fence re-
configuration is $1,171.16.

C. A considerable amount of rain water was observed
accumulating at a sewer lift station installed per plans
under this contract. To correct this situation and comply
with code requirements, the wet well and the control
panel had to be raised twelve inches, as well as a small
amount of re-grading around the existing sewer lift
station. The cost associated with this item is $19,287.75

D. In order to comply with WASD easement clearance.
requirements for a proposed 12" water line, five (5)
existing oak trees had to be relocated, and thirteen (13)
palm trees removed. The cost associated with this item is
$16,200.76.

E. The manhole lid at the Storage Facility installed per plans
as part of this contract had to be raised to match a
proposed finished grade elevation of 10.30 feet in order
to avoid runoff of storm water into the manhole, which is
prohibited by Code. The cost for this work is $3,168.92.

F. As a result of project delays associated with design errors
and omissions, the Owner’s Liability and Builder's Risk
insurance policies had to be renewed and extended. The
cost associated with these extensions is $15,536.13.

The PRD recommends the following changes:

Extend the contract time by three-hundred and fifty-four (354)
calendar days. These delays (further described below) are defined
under the agreement as “Compensable Delays” and “Justifiable
Delays” with a total of three-hundred and thirty (330) and twenty-
four (24) calendar days, respectively. Since the contractor and the
PRD negotiated a time extension without compensation (See 3A
and 3B below), the monetary impact of this time extension consists
exclusively of the extensions of the project's insurance
requirements described above in Item 1B County Requested
Changes; and Item 3F Design Errors.
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1. Compensable Delays:

A

Nineteen (19) calendar days of time extension associated
with the removal of trees at Storage Facility.

Nine (9) calendar days of time extension associated with
the removal of existing layer of contaminated material
(See Item 2A).

Six (6) calendar days of time extension associated with
installation of two (2) new columns for supporting of roof
trusses (See ltem 3A).

Four (4) calendar days of time extension for the time it
took to verify set-back requirements for the proposed
storage facility.

Twenty-three (23) calendar days of time extension for the
time it took to redesign the tie beams for interior masonry
walls to allow concrete placement.

A total of three-hundred and twenty-seven (327) calendar
days elapsed from the time the services of the original
engineering firm ceased until the required revisions
prepared by the replacement firm were approved for
implementation. Once the concurrent time extensions
provided during that time period (during which other work
took place) are segregated a total of two-hundred and
twenty-four (224) additional calendar days are
recommended to be added to the contract.

2. Justifiable Delays:

A. Twenty-four (24) calendar days of time extension is

recommended for the additional scope of work to design
security systems for both the Field Center and the
Storage Facility.

3. Other Recommendations/Actions:

A. Builder's Risk Deductible: The extended period of
performance has increased the risks to the contractor
(through no fault of the contractor). The new facilities
have now been exposed to the uncertainties of both the
2006 and 2007 hurricane seasons rather than the 2006
season as originally planned. In exchange for a waiver
of financial responsibility for deductible(s) in case the
new facilities are damaged by storm(s) during the 2007
season the contractor has agreed to waive
compensation for extended general conditions (See 1 A
thru F above). The PRD recommends this modification
to the insurance requirements for the project as aligned

5
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with the best interests of the Department and Miami-
Dade County Dade County.
B. The PRD recommends the creation of a time
contingency allowance of forty-five (45) calendar
days in case further delays are experienced during
the performance of the complex relocation work.
This time period would be covered by the latest
insurance extension processed and will require no
additional costs.
This Balance
Original Previous Change After
Contract Adjustments Order Current Total Change
Values To Values Values Totals Paid Order
BASE: $1,741,000.00 $0.00 $249,751.59  $1,990,751.59 $1,624,514.59  $366,237.00
CONTINGENCY: $87,050.00 $0.00 $0.00 $87,050.00 $83,085.97 $3,964.03
DEDICATED: $60,423.40 $0.00 $0.00 $60,423.40 $0.00 $60,423.40
TOTALS: $1,888,473.40 $0.00 $249,751.59  $2,138,224.99 $1,707,600.56  $430,624.43
This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 395 0 354 749
CONTINGENCY: 0 0 0 0
TOTAL DURATION: 395 0 354 749

Reason
Design Errors Change

Design Omissions Change
County Requested Change

INITIATING FACTOR(S) FOR CHANGE ORDER

Unforeseen / Unforeseeable Change

Other
Total:

Track Record / Monitor

PERFORMANCE RECORD:

PRIME CONTRACTOR:
COMPANY PRINCIPAL.:

COMPANY QUALIFIERS:

Cost Duration
$57,641.72 230
$0.00 0
$46,466.98 43
$145,642.89 36
$0.00 45
$249,751.59

Contractor has an Overall Performance Average of: 3.6

TC & F Builders, Corp.
Antonio Chaljub

Antonio Chaljub

There is one (1) performance evaluation in CIIS reflecting that the
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COMPANY EMAIL ADDRESS:
COMPANY STREET ADDRESS:
COMPANY CITY-STATE-ZIP:

YEARS IN BUSINESS
AT TIME OF AWARD:

PREVIOUS EXPERIENCE WITH
COUNTY IN THE LAST FIVE YEARS
AT TIME OF AWARD:
SUBCONTRACTORS AND SUPPLIERS
(SECTION 10-34 MIAMI DADE COUNTY
CODE):

CONTRACT MANAGER
NAME/PHONE/EMAIL.:

PROJECT MANAGER
NAME/PHONE/EMAIL.:

Background
BACKGROUND:

None
14521 SW 71 Lane

Miami, Florida, 33183

5 Months

None

Plumbers Enterprise, Pallais Construction, Allstate Insulators,
BrunSteel Corp, Rightway Painting, SolaTrol, Everglades Lumber,
Continental FL Mat, John Abell Corp, Quality Eng. Prod.

Andrew Burgess 305-755-7817 aburges@miamidade.gov

Manuel Cruz 305-755-7913 mancruz@miamidade.gov

The project consists of a 3,136 s.f. field center, 3,824 s.f. storage
facility building, 50 space lighted parking lot, supporting utilities and
sanitary sewer. The field center and the storage facility buildings
were designed by the architectural firm of Laura M. Perez &
Associates, Inc., and the supporting utilities and sanitary sewer was
designed by the engineering firm of Tasnim Uddin and Associates
International, Inc. Although individually designed, these projects
were combined and one contractor was awarded both scopes of
work as one project through a competitive bidding process.

During construction, the engineer of record (EOR) of the utilities
and sanitary sewer suddenly passed away. Up until the EOR’s
death, the performance of the firm had been satisfactory. Following
the death, the firm’s representatives stopped attending the
construction meetings and responding to construction issues
related to their scope of work. Attempts to contact the firm were
unsuccessful. The Department consulted the County Attorney’'s
Office (CAO) for legal options. Following several notifications
requesting resumption of professional services, the Department
terminated the firm for default. Negotiations began with the firm of
Laura M. Perez & Associates to take over the utilities portion of the
design. The firm of Laura M. Perez & Associates was the logical
choice due to their familiarity and involvement with the overall
project.

Staff has been directed to coordinate with the CAO to recover any
and all damages resulting from the contract abandonment and

7
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BUDGET APPROVAL FUNDS
AVAILABLE:

APPROVED AS TO LEGAL
SUFFICIENCY:

CAPITAL IMPROVEMENTS
CONCURRENCE:

CLERK DATE:

design errors/omissions attributed to the firm of Tasnim Uddin and
Associates International, Inc. The additional fees paid to Laura M.
Perez & Associates are being tabulated towards a potential
recovery from the firm in defaulit.

See attachments A, B, C, and D.

@T" /., VAN
OSBM DIRECTOR”’ J DATE
- ,/
COUNTY ATTORNEY DATE
I ANN=— ‘E\"L\\ 01
(%] NECTOR QVV e

/ )

NTY MANAGER DATE

ASSISTANT C

DATE
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‘MiAMI-DADE COUNTY, FLORIDA
~ PARK AND RECREATION DEPARTMENT DADE‘
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 1 CONTRACT NO: 403101-02-002 DATE: &/8/2007

PROJECT TITLE: Kendall Indian Hammocks Park, Field Center, Storage Facility Building and Parking Lot

TO CONTRACTOR: TC & F Builders, Corp. 14521 SW 71 Lane Miami, Florida, 33183

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work Extend the contract time by three-hundred fifty-four (354) calendar days from February 15, 2007 to February 4, 2008; and
increase the contract amount by $249,751.59 from $1,888,473.40 to $2,138,224.99.

authorized:

Monetary Justification: The Park and Recreation Department (PRD) recommends the following changes:
A net increase of $249,751.59 to the original contract amount for additional work performed. See detailed breakdown below:
1. County Requested Changes:
A. PRD negotiated the removal of twenty-two (22) trees, and the grinding and clearing of thirty-nine (38) stumps. This work
was anticipated to have been performed by PRD staff and equipment; however; these resources became unavailable due
to post hurricane clean-up activities. (Continued below)

Time Justification: The PRD recommends the following changes:

Extend the contract time by three-hundred and fifty-four (354) calendar days. These delays (further described below) are
defined under the agreement as “Compensable Delays” and “Justifiable Delays” with a total of three-hundred and thirty
(330) and twenty-four (24) calendar days, respectively. Since the contractor and the PRD negotiated (Continued below)

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfiliment of the contract and this change order from the date of the contract award to and
including execution of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT - oo —- $1,888,473.40
$0.00

COST OF CHANGES PREVIOUSLY ORDERED - -~ - o
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE---- -- $1,888,473.40

COST OF CHANGES WITH THIS DOCUMENT -~ < v o ---- $249,751.59
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - - e e e $2,138,224.99
PERCENT INCREASE WITH THIS CHANGE - - eee e e e e e e e 13%
TOTAL PERCENT INCREASE TO DATE e e e e e e e e 13%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - -~ - - e 395/0/354
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE-- - 0/0/0

749

ADJUSTED DURATION INCLUDING THIS CHANGE -~~~ — - o e e e e

CERTIFYING STATEMENT: 1 hereby certify that the changes and supporting cost data included is, in my considered opinion, necessary and
accurate; that the prices quoted are fair and reasonable and in proper ratio to the cost of the original work contracted

for under benefit of competitive bidding.
Date:

Approved: ENGINEER OR CONSULTING ENGINEER

Recommended By: PROJECT MANAGER [,, Y/a Date: g /a 7

TO BE FILLED OUT BY PARK AND RECREATION DEPARTMENT

FUNDS BUDGET CODE 7
X s e sl

CERTIFIED BY DEPARTMENT'S FINANCE DIVISION:

; .; -

\JW s

£li5 (2]

Accepted By: TC & F Builders, Corp. Contractor
Travelers Casualty and Sur’et
Surety 08/13/2007

Cg‘mogp%ggy ufe America

Charles d. N%elson
Attorney-in-Fact




'R_evie—;gvet; By: Division Chief _ . o ]
_ Approved By: Director, Park & Recreation Department % /4’7

Approved By: Director, DBD

Approved By: Director, OSBM

Approved By: County Attorney

Approved By: County Manager

Attested By: Clerk of the Board

Time Justification: (Continued)

d a time extension without compensation (See 3A and 3B below), the monetary impact of this time extension consists exclusively of the extensions of the
project’s insurance requirements described above in Item 1B County Requested Changes; and ltem 3F Design Errors.

1. Compensable Delays:
A. Nineteen (19) calendar days of time extension associated with the removal of trees at Storage Facility.

B. Nine (9) calendar days of time extension associated with the removal of existing layer of contaminated material (See ltem 2A).
C. Six (6) calendar days of time extension associated with installation of two (2) new columns for supporting of roof trusses (See Item 3A).

D. Four (4) calendar days of time extension for the time it took to verify set—back requirements for the proposed storage facility.
E. Twenty-three (23) calendar days of time extension for the time it ook to redesign the tie beams for interior masonry walls to allow concrete placement.

F. A total of three-hundred and twenty-seven (327) calendar days elapsed from the time the services of the original engineering firm ceased until the required
revisions prepared by the replacement firm were approved for implementation. Once the concurrent time extensions provided during that time period (during
which other work took place) are segregated a total of two-hundred and twenty-four (224) additional calendar days are recommended to be added to the

coniract.

2. Justifiable Delays:
A. Twenty-four (24) calendar days of time extension is recommended for the additional scope of work to design security systems for both the Field Center
and the Storage Facility.

3. Other Recommendations/Actions:

A. Builder’s Risk Deductible: The extended period of performance has increased the risks to the contractor (through no fault of the contractor). The new
facilities have now been exposed to the uncertainties of both the 2006 and 2007 hurricane seasons rather than the 2006 season as originally planned. In
exchange for a waiver of financial responsibility for deductible(s) in case the new facilities are damaged by storm(s) during the 2007 season the contractor
has agreed to waive compensation for extended general conditions (See 1 A thru F above). The PRD recommends this modification to the insurance
requirements for the project as aligned with the best interests of the Department and Miami-Dade County Dade County.

B. The PRD recommends the creation of a time contingency allowance of forty-five (45) calendar days in case further delays are experienced during the
performance of the complex relocation work. This time period would be covered by the latest insurance extension processed and will require no additional

costs.

Monetary Justification: (Continued)

. The additional cost to this contract for the removal and disposal of all the work described above is $28,500.

B. Extension of the project’s insurance requirements pursuant to approved time extension (including but not limited to Owner’s Protective Liability; Builder's
Risk; etc.) The cost of these extensions is $17,966.98.

2. Unforeseen Conditions:

A. Unsuitable conditions for building’s foundation were found. These conditions were not encountered while testing, and nof reflected in the Geotechnical
Report. Following the architect’'s recommendations, additional fill material was imported. The additional cost for the fifty-four (54} tons of fill material and

associated work (spreading, compaction, etc.), is $7,607.39.

B. Underground electrical lines and conduits servicing existing road light poles were damaged by contractor while excavéting for the placement of limerock
base at the new parking lot driveway. The electrical lines were found to be improperly buried (approximately one (1) foot of burial depth). The cost for
lowering the existing electrical lines to code required depth is $2,498.00.

C. The coniractor found an existing unidentified duct bank interfering with the proposed 12" water main tap-in area. The tap-in location needed to be shifted.
The cost associated with this item is $39,477.00.

D. The completion of the new parking lot and emergency access road was substantially delayed as a result of the investigation and re-design required to shift
the proposed 12" water main tap-in {See ltem 2C above). Due to the well documented price increases for asphalt; the contractor’s request for compensation
was reviewed and validated. The Contractor’s compensation shall be based on amounts confirmed and approved by the PRD. The total claim for material

escalation up to the date of preparation of this change order is $18,868.02.

E. The proposed sewer force main for the new Field Center, Storage Facility and four existing restrooms consisted of approximately 3,500 LF (linear feet).
During the excavation for the force main tie-in to the lift station, the contractor found an existing well which was not shown on the survey drawings. The well
location was in conflict with the sewer force main pipes; therefore, the lift station was relocated approximately 45 feet north of the original location. The cost

associated with this item is $8,666.74. / D



* F. The new engineering firm hired to oversee the completion of the utilities connection (See Background) identified a conflict with the proposed plan’s
compliance with the Water and Sewer Department's (WASD) easement clearance requirements. The proposed sewer force main line along SW 80th Street
had to be shifted to maintain the separation requirements between an existing sewer clay pipe and the new force main. During the ensuing redesign, several

* options were evaluated and a new confiict with an existing and previously unidentified grave yard area (old pauper's cemetery) was identified. To avoid any
excavation in the grave yard area, the line in confiict was re-routed further than originally planned into the Right-of-Way. The resulting additional costs are

currently under negotiation and are estimated to be $65,000.

G. To properly establish the feasibility of the plan described in ltem 2F above, preliminary and exploratory excavations where conducted to verify location and
depth of existing FP&L duct-bank and water-main utilities in the immediate vicinity. The cost associated with these excavations is $3,525.74.

3. Design Errors:
A. During the review and coordination of shop drawings for the roof trusses it was determined that additional reinforcement was needed for the field center

building. ’
The additional cost for tie-columns is $2,277.00.

B. As required by Code, the fire-hydrant must be located 4’-7" from the edge of road. An existing fence had to be re-configured to accommodate for this
requirement. The additional cost for the existing wood fence re-configuration is $1,171.16.

C. A considerable amount of rain water was observed accumulating at a sewer lift station installed per plans under this contract. To correct this situation and
comply with code requirements, the wet well and the control panel had to be raised twelve inches, as well as a small amount of re-grading around the

existing sewer lift station. The cost associated with this item is $19,287.75

D. In order to comply with WASD easement clearance requirements for a proposed 12" water line, five (5) existing oak trees had to be relocated, and thirteen
(13) palm trees removed. The cost associated with this item is $16,200.76.

E. The manhole lid at the Storage Facility installed per plans as part of this contract had to be raised to match a proposed finished grade elevation of 10.30’
feet in order to avoid runoff of storm water into the manhole, which is prohibited by Code. The cost for this work is $3,168.92.

F. As a result of project delays associated with design errors and omissions, the Owner’s Liability and Builder's Risk insurance policies had to be renewed
and extended. The cost associated with these extensions is $15,536.13.

A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the contracted
work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension will be granted.
Should one item of additional work run concurrent with another item of additional work, only time not duplicated can be provided.

(l



- ° B WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

g
‘ E‘ TRAVELERS POWER OF ATTORNEY
g Farmington Casualty Company St. Paul Guardian Insurance Company
Fidelity and Guaranty Insurance Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company
Seaboard Surety Company Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

Attorney-In Fact No. 218020 Certificate N"'O O .1 7 1 O 7 3 4

KNOW ALL MEN BY THESE PRESENTS: That Seaboard Surety Company is a corporation duly organized under the laws of the State of New York, that St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company and St. Paul Mercury Insurance Company are corporations duly organized under the laws
of the State of Minnesota, that Farmington Casualty Company, Travelers Casualty and Surety Company, and Travelers Casualty and Surety Company of America are
corporations duly organized under the laws of the State of Connecticut, that United States Fidelity and Guaranty Company is a corporation duly organized under the
laws of the State of Maryland, that Fidelity and Guaranty Insurance Company is a corporation duly organized under the laws of the State of Iowa, and that Fidelity and
Guaranty Insurance Underwriters, Inc. is a corporation duly organized under the laws of the State of Wisconsin (herein collectively called the “Companies”), and that

the Companties do hereby make, constitute and appoint

Charles D. Nielson, Charles J. Nielson, Mary C. Aceves, Warren M. Alter, and David R. Hoover

of the City of Miami Lakes State of. Florida , their true and lawful Attorney(s)-in-Fact,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required or pemnttedE in an ‘nons or-preceedings allowed by law.

y e : 28th
IN WITNESS WHEREOF, the Companies have caused this mstrumem to be 51gn d-and theircorporate seals to be hereto affixed, this
une 2007 .

day of s % .
Farmington Casualty Comﬁhﬂy St. Paul Guardian Insurance Company
Fidelity and Guaranty Q'Ins"ilrgncg G‘ofnpargj St. Paul Mercury Insurance Company
Fidelity and Guaranty Insutatice Underwriters, Inc. Travelers Casualty and Surety Company
Seaboard Surety Company Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

State of Connecticut By: —
City of Hartford ss. /George(ﬂ Thompson, @ice President
On this the 20th day of June R 2007 , before me personally appeared George W. Thompson, who acknowledged

himself to be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters,
Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers
Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being
authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

\T\wcjm

Mane C. Tetreault, Notary Public

In Witness Whereof, I hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2011.

58440-8-06 Printed in U.S.A.

WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER
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WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER w

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Farmington Casualty Company, I’fidelity
and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company,
St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of
Aumerica, and United States Fidelity and Guaranty Company, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Second Vice
President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for and on behalf
of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with the Company’s name and seal with the
Company’s seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any
of said officers or the Board of Directors at any time may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may
delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing and a copy

thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional undertaking
shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the
Company’s seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power
prescribed in his or her certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President,
any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any power of attorney or to any
certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of executing and attesting bonds
and undertakings and other writings obligatory in the nature thereof, and any such power of attorney or certificate bearing such facsimile signature or facsimile seal shall
be valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding on the
Company in the future with respect to any bond or understanding to which it is attached.

1, Kori M. Johanson, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance
Underwriters, Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance
Company, Travelers Casualty and Surety Company, Travelers Casualty and Sur Cempan ¢ ay.and United States Fidelity and Guaranty Company do hereby
certify that the above and foregoing is a true and correct copy of the Power« Companies, which is in full force and effect and has not been

revoked.

20 0__7

IN TESTIMONY WHEREOF, I have hereunto sct my hand and:affixed the seals of said Gompanics this_1 3 UN_gay o _AUGUST

%%\

Kori M. Johansén/Assmtant Secretary

w“:‘{{‘%“‘"" o
3 ) V05U
7, % &
& () )
5 3 3

To verify the authenticity of this Power of Attorney, call 1-800-421-3880 or contact us at www.stpaultravelersbond.com. Please refer to the Attorney-In-Fact number,
the above-named individuals and the details of the bond to which the power is attached.

(5
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MIAMI DADE COUNTY
Firm History Report
(excluding A&E)
From: 04/12/2002 To: 04/12/2007

o

FIRM NAME: T C & F BUILDERS, CORP.
14521 SW 71th Ln

Miami, FL 33183-0000

ACHMENT A

PRIM ES

- ﬁ PROJVECT # : GONTRAGT  DEPT. ~MEAS : B
= 40310102002 1 PR GOAL CSBE 1547%  05/13/2005 $1,741,000 $1,165,653 11/28/2006 $1.424,385 01/30/2007  * A & P AR CONDITIONING

KENDALL INDIAN HAMMOCKS PARK FIELD CENTER, . . mmwmmgq__mz -$0.00

STORAGE FACILITY BUILDING & PARKING LOT (SIC , 1L INC. - $0.00

15) _ * PALLAIS CONSTRUCTION CO., INC. -

. $0.00
* PLUMBERS ENTERPRISE
$1,741,000

CORPORATION - $295,970.00
* RIGHT WAY PAINTING , INC. - $0.00

* SOL-A-TROL - $0.00
* SUNRISE ELECTRICAL CONTRACTORS,

Total Change Ordars App

INC - $0.00

* Indicates closed or expired contracts

Change Orders without dates are pending BCC approval

Thursday, April 12, 2007 Page 1

Ver: 1

X



Miami- Dade County

Parks & Recreation Department
Planning & Development
275 NW 2nd Street, 4th Floor
Miami, F1. 33128
y Ph: (305) 7557830
P SO o
AR
BID TABULATION
Project Name Consuitant
P & R Project #  40310Q1-02-002 Bid Open Date __03/23/05 @ 2:00P.M.
Bid Valid Thru 09/19705
. Latest Contracthr’s Name, Address & Telephone Number
; Approved Cost - ©
Estimate Priof g g8 - g E:
g & = 5 " o 2
To Bidding “ § %’x g g ..g} .%. =
93¢ |3F  |Ede (B35 |if
, R Z O ¥§88 | =2aw i O
Base $1,784,052 | SL7AL000 | §1,745,70 ST,758000 | 81,764,814 | $1,829,081
Bid )
Alt. #
Al # v
Al # 1
Al #
Alt #
Remarks:
Prepared
By: + Clerk 4
L Title: -+t Eduardo De La Vega
' Capy: : - .
Sheet 1 of 3
Dogurnent-10d
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Miami- Dade County

P Parks & Recereation Department
. Planning & Dévelopment
775 N'W 2ad Street, 4th Floor
Miami, FL 33128
Ph: (305) 755-7830
BID TABULATICN
Project Name Consultant
P &R Project#  403101-02:002 ‘  Bid OpenDate _0323/05 @2:00P.M,
Bid Valid Thru 09/19/05 |
Latest Contractor's Name, Address & Telephone Number
Approved Cost , v .
Estimate Prior '§ 5 g 9 5 2
To Bidding S =g 2.5 £ -
= KO- 24 2 = B
= ok - = - O
& -z.«éj‘cs( R Q.2 g g%
ip2s | 5858 g5 8§ gz
CEE |888 2855 285 <=
Base SI784050 | SLEn G | S19TTA1440 | $1.950212 | 51,962,000 | $1,913991.86
Bid
Al #
AL # |
Al # T
AlL# T F
AlL # ' 5
Remarks:
, i
i f‘g §§ i H 7§‘
Prepared
By: _Clerk 4
‘ Title:, Rduardo DeLa Vega
Sheet 2 of 3
Documient-"

g e ) (Z_Q




ATTACHMENT

MIAMH

MEMORANDUM

Date: 5/13/2005

To: George M. Burgess - .
County Manager (S
EOE e
Attri; Roger T. Hernstacdt ¢ A
Capital Improvements km =07
From: Vivian Donnell Rodrigugz \\ h T f“
Director \ R "
& Park and Recreatien \\~/ A T £y
& e ? ’E‘;

Subject: Contract Award Rec@mmendatwﬂ for Kendall indian Hammocks Park, Field Cente‘ Sﬁqmg@ﬁfacx ity
P el B ;:kj

Building and Parking Lot P & R No.: 403101-02-002

This Recommendation for Award of a Construction Contract has been prepared by the Park and
Recreation and is recommended for approval pursuant to the Expedite Ordinance No. 00-104 Sections 2-

8.2.6 and 2-8.2.7 of the Code of Miami-Dade County.

Kendall Indian Hammocks Park, Field Center, Storage Facility Building and

PROJECT NAME:
Parking Lot
PROJECT NO: 483101-02:002
CONTRACT NO: 403101-02-002
PROJECT DESCRIPTION: Provide construction services in gocordance with the approved General
Plan to include but not limited to, site development fealures that may
consist, but not specifically composed of a 3,136 s.f. Field Center, a 3,824
s.f. Storage Facility Bullding, a 50 space Lighted Parking Lot, all with
supporting utilities and sanitary sewer.
PROJECT LOCATION; 11395 SW 79 Sireet, Miami, Florida 33173
PROJECT SITES: CONM COST
LOCATION DIST ESTIMATE -8R DAYS
11395 SW 79TH ST 33173 10 SHESFAETIX 54-31-40 395
$1,888,473.40
-Zfé%%ﬁ%ca%mssw% District 10 Ben. Javier D. Souto % :E
APPROVAL PATH: Expedite § g;i
&
INTERNAL CICC NUMBER: 1137 Tl
2 o<
USING DEPARTMENT: ‘Park and Recreation - M
MANAGING DEPARTMENT:  Park and Recreation @ -
CAPITAL BUDGET PROJECT - UDGET PROJECT / DESCRIPTION AMOUNT
’ 89340861-PBD NO. 2 LOCAL PARK DEVELOPMENT $418,000.00
Book Page: 111X pqengdss:  Funding Year:
04-05
$500,000.00

93410300-QNIP BOND PHASE 11 - LOCAL PARK

IMPROVEMENTS and
Book Page: ddtx115xk 450:anddit Funding Yearn

Kendall Indian Hammocks

Page 1 of 4 PR No. 403101-02-002
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04-05

9341021-SNP BOND PROGRAM - LOCAL PARK $1,287,000.00

IMPROVEMENTS

Book Page: kikbhy 117x45%kand 456  Funding Year:

04-05

Project Totals:  $2,203,000.00

PROJECT TECHNICAL
CERTIFICATION Not Applicable
REQUIREMENTS:
BID PACKAGES ISSUED: 52
BiDS RECEIVED: 14
CONTRACT PERIOD: 385 Calendar Days
CONTINGENCY PERIOD: 0
IG FEE INCLUDED INBASE  ygg
CONTRACT:
BASE ESTIMATE: $1.784,051.89 Includes AIPP, 5% Contingency, 1G and IPSIG as

shown on approved Request to Advertise.

BASE CONTRACT AMOUNT:  $1,741,000.00 Includes IG Allowance

OPTION TO EXTEND: Not Applicable ;

CONTINGENCY ALLOWANCE TYPE PERCENT ANOUNT COMMENT

{SECTION 2-8,1 MIAMIDADE v

COUNTY CODE}): New 5.00% $87,050.00
Construction

'\fsé 198% of Design ($168,010) and

ART IN PUBLIC PLACES-:  $8gsdednd’  hihs ik »
&Ypiyslign Cost (§1,741,000) kand Contingency

$13,057.50 0.78%  Permitallowance identified after approvat of

PERMIT FEES :
Request o Advertise and was thus
incorporated in this award.

INDEPENDENT PRIVATE

SECTOR INSPECTOR $17,410.00 1.00%

GENERAL :

i‘iié%ﬁﬁ%’é’!m" $B0,447.50- $60,423.40

EXPLANATION: Bids were openied on 03/23/05, The bids ranged from $1,741,000 to

$2,511,481 with TC&F Builders Corp. (TCFB) having the low bid of
$1,741.000. The Parks Architectural Consultants, Laura M. Perez and
Associates with Tasnim Uddim and Associates International Inc., estimated
that the project would cost $1,784,052. TCFB incorporated in December
2004 due to the dissolution of the principal partnership (Mr. Antonio Chaljub
- President and Mr. Jose Rivorosa - Vice President) of TJ Builders Corp
{(TJBC). Since TCFB is a newly formed company, Parks requested that
TCFB provide a CPA prepared Financial Statement, the resume of Antonio
Chaljub and project references. Parks then reviewed these documents
along with the standard pre-award verifications. TCFB has not done any
work for Miami Dade County but eurrently TIBC has two.(2) Parks projects
with a cumulative value of $2,230,000 and expected completion in Jure
2005. The staff of TCFB remains the same as TJBC under direct

Kendall Indian Hammocks Page 2 of 4 PR No. 403101-02-002
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management of Mr. Antonio Chaljub.

The low bidder was able to comply with all applicable County Ordinances,
and regulations. We then presented the required documents to the
Department of Business Development (DBD) for compliance review. It was
determined by DBD that all documents were in compliance wifh the CSBE
Participation Provisions. See attachments 1 through 7.

We recommend that the County Manager award this project to the iow
bidder, TC&F Builders Corp., and present the coniract award to the Board
for ratification at the next availeble meeting.

BID OPEN DATE: 342312005

BID BOND EXPIRES: 9/19/2005

BID VALID UNTIL: 9/189/2008
ESTIMATED NOTICE TO 8/8/2005
PROCEED:

PRIME CONTRACTOR: TC&F Builders Corp
COMPANY PRINCIPAL(S): Antonio Chaljub
COMPANY QUALIFIERS(S): Antonio Chaljub

COMPANY EMAIL ADDRESS:

None

COMPANY STREET 14521 SW 71 Lane
ADDRESS:
COMPANY CITY-STATE-ZIP:  Miami, Florida, 33183
YEARS IN BUSINESS: 5 Months
PREVIOUS CONTRACTS None
WITH COUNTY IN THE LAST
FIVE YEARS: :
SUBCONTRACTORS AND Piumbers Enterprise, Pallais Construction, Allstate insutators, BrunSteel
SUPPLIERS (SECTION 10-34  Corp, Rightway Painting, SolaTrol, Everglades Lumber, Cantmant_at FL Mat,
MIAM! DADE COUNTY John Abell Corp, Quality Eng. Prod.
CODE):
FUNDING SOURCE: QNIP, Impact Fee, SNP
PTP FUNDING: NG
MINIMUM QUALIFICATIONS  No
EXCEED LEGAL
REQUIREMENTS:
STANDARD PAYMENT AND  Yes
PERFORMANCE BOND:
REVIEW COMMITTEE: MEETING DATE: 9/1/2004 SIGNOFF DATE: 9/17/2004
- RESPONSIBLE WAGES: Yes
REVIEW COMMITTEE MEASURE GOAL COMMENT
ASSIGNED CONTRACT
MEASURES: CSBE 15.00%
CBE 0.00% Not Applicable
DBE 0.00% Not Applicable

Page 3 of 4 PR No. 403101-02-002
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CWF 0.060% Not Applicable

MANDATORY CLEARING Yes

HOUSE;
TECHNICAL CONTACT Andrew Burgess 305-755-7817 aburges@miamidade. gov
NAME/PHONE/EMAIL:
DEPARTMENTAL CONTACT  Andrew Burgess 305-755-7817 aburges@miamidade gov
NAME/PHONE/EMAIL: y{/
j Wé’-AJé‘*\ /
" DEPARTMENT FINANCE: F-A0-08
Dept Finance: DATE:
INDEX CODES: CPE363936098, CPE361936033, CPE343935013
BUDGET APPROVAL FUNDS / A”/ 6/ "/éf
AVAILABLE: csem Director: DATE:
APPROVED AS TO LEGAL /}"%’?73&; vfriig — M (’}71{ 4‘7/0 ‘:”"

SUFFICIENCY: COUNTY ATTO:%N’EY DATE:

2fahes” S KT

CAPITAL IMPROVEMENTS CONCURRENCE:

DATE:
APPROVED PURSUANT TO THE Tislos
EXPEDITE ORDINANCE (SECTION 2- < y o
8.2.7 OF THE MIAMI DADE COUNTY ;PO“”TY MANAGER: DATE"
CODE):
CLERK DATE;
DATE:
Kendall Indian Hammocks Page 4 of 4 PR No. 403101-02-002
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TTACHMEL. 2 .

STRATEGIC AREA; Hecraalion and Cullwre e prasann ?’F{i}; BI% £ Rt
DEPARTMENT: Pars aid Recregion ‘ {5 WO0Us)

o
%> PBDNO.2LOCAL PARK DEVELOPHENT
LOCATION: Park Bonolil District
Unincorporaled MamiDade Couny
COMMDIST:  Varous Disticts

DESCRIPTION:  Acgube end develep pak land within Park Senelk Disticl 2. ?f e
REVENYE SCHEDULE: PRIOR  2004.05 2&&5»56; "200607 200708 200809 200940 FUTURE  TQTAL
Pack mpact Fees 24,855 1,800 1,080 o48 %9 2% 140 o 2

¥ 3 H
TOTAL REVENUE: 285 180 4080 s M9 28 140 o 20248
EXPENDITURE SCHEDULE: PRIOR 200465 200506 200607 200748 200509 200840 FUYURE TOTAL
Land/Bidg. Acquisition 3,03 1,500 1500 ‘toos 0 650 500 o 819
Planning/Design 1,200 850 550 200 30 20 150 o 320
Constiuclion 5840 2,100 2,400 1,328 1400 40 80 6 14508
eoject Cantingsncy 500 450 450 300 00 200 o 8 230
TOTAL PROJECTED COST: 10,674 4500 4g00 2828 sem0 2000 1430 o 25248

PED NO. 3 LOCAL PARK DEVELOPMENT
LOCATION:  Park BerefltDistict 3 ¥/
, Uninedrporaiad Miami-Dede County
COMMIIST. 7 Vetos Dwids

DESCRIPHION:  Acguire and develos park land wiitdn Park Sanelil Distriot 3.
204803 200340 FUTURE  TOTAL

REVENUE SCHEDULE: PRIOR  2004.05  2005-06 200607  2007-88
Park impact Feas CES (o s 350 245 172 120 ¢ 823
TOTAL REVENUE: 4116 700 500 w0 ms oM 1% ¢ e
EXPENDITURE SCHEDULE: - PRIOR 200405 200506 200607 20078 200809 200340 FUTURE TOTAL
Land/Bidg. Acquisiton %6 396 3% 330 830 185 125 o 208
Planning/Design - 00 102 128 100 %0 50 40 ¢ 8
Constiction 446 &0 540 20 a0 2% 243 o 291
Project Cantingsocy 2 102 128 100 w8 o ¢ 5
TOTAL PROJECTED COST: w3 (1200 a2 100 tew w0 o 6
o~
“~

it

111

at

o S s e



STRATEGIC AREA: Recreation and Cilure
DEPARTMERT: Park and Recreation

“seseer EUNDED PROJECTS "
{5 85 0005}

% QNIP BOND - LODAL PARK IMPROVEMENTS
LOCATION: Unincarpotaled Mieni-Dade Counly
Uninewrgorated MiamiDade Counly
COMMDIST: Various Districts
DESCRIPTION:  Renovale and inprove various losel parks.

200708 200808 200940 FUTURE %{aw,

ONIP Phase | UMSA Boné Proceeds 22585 ¢ 0 9 9 0 9 0 2365

TOTAL REVENUE: : 22385 0 0 g o ¢ ¢ ¢ 2385

EXPENDITURE SCHEDULE: PRICR 200405 200506 200807 200708 ~ 200863 200940 FUTURE TOTAL

Planning/Design 3200 200 200 ° o o o v 3800

Consiruction 13,600 2200 1500 123 o o 0 ¢ 17808

Projec! Contingency 350 30 20 g & ¢ R

TOTAL PROJECYED COST: 16556 2700 1900 | 1,285 0 ) o o 22385

e 0P BOND PHASE I LOCAL PARK IMPROVEMENTS W
LOCATION: Unincerporated Misni-Dade Counly
Unincorsorated Mismi-Dade County,

COMMDIST: . Various Disticts

DESCRIPTION:  Renovale snd improve various loal parke. ) 4

REVERUE SCHEDULE: PRIOR 200405 200506 200607 200708 200809 200919 FUTURE  TOTAL

GNIP Phasa 1 UMSA Bond Procesds @ e 0 0 ¢ 0 0 0 17,85

YOTAL REVERUE: ) 17,680 o ¢ 0 0 o o 6 %0
. EXPENDITURE SCHEDULE: PRIOR 200405 200505 200607 200708 200808 200910 FUTURE TOTAL
PlansingiDesign , %0 %o 706 ) 8 8 & 8

Construction 6300 - 3000 3800 850 ) ] 0 o 13250

Peoject Contingency 40 50 44 o g ¢ [ 6 1440

1500 o ¢ 6 o 11850

TOTAL PROJECTED COST:

"
P T— -



reness PUNDED PROJECTS e

i STRATEGIC AREA: Recraafion aed Culure o )
N ) P GINCOD'S)
DEPARTMENT: Patk and Recrestion /

9?‘ SNP BOND PROGRAM - LOCAL PARK INPROVEMENTS
LOCATION: Unincorporated bami-Dade Counly
Usiinoorporated MizmiDade County
COMIDIST: Various Dislriuls
DESCRIPTION:  Renovale and ungrade vadous loos! pars. . o

H

€

REVENUE SCHEDULE: PROR 200405 200506 200607 200708 200809 200940 FUTURE ' fOTAL

Safe Neigh. Parks {SNP) Proceads 470 4558 -0 0 o ¢ 2 ¢ a3

TOTAL REVENUE: 4792 @ o . 0 0 ¢ 0 8 93w

, {_

EXPENDITURE SCHEDULE: PRIOR 200405 200505 200607 200708 200849 200840 FUTURE  TOTAL

Planning/Desian 4031 %4 200 25 6 o o 6 1608

Conslaction 2859 500 1200 1400 1178 0 o o 6w

Preject Confingency 75 - 150 200 0 m g g G e

TOTAL PROJECTED COST: SIS I Ase) - 445 130 ¢ 0 0 .+ 9350

"SNP BOND PROGRAM - LOGAL PARKS PER CAPITA ALLOCATION :

LOCATING: Unincorporaied MiamiDads Counly

Unirmorporated Mizmi-Dede County

COMMDISTS Various Distrigte

BESCRIPTION.  Rerovate varous ocal parks. .

REVENUE SCHEDULE: PRIOR 200405 200506 - 200507 200708 200808 2000400 FUTURE  TOTAL

Safe Noigh. Paks (SNF) Procesds 8,351 3 D g 8 ¢ ¢ ¢ g7

TOTAL REVENUE: £,351 1,489 o H ! o o LA L
; EXPENDITURE SCHEDULE: PRIOR 200405 200508 200607 200708 200305 300040 FUTURE TOTAL
. PlanningDesign 1035 308 125 ¢ B ] ] G - 160
¥ Congtruclion 5500 100 1,008 3 f 6 g o e
& Project Contingency . 75 20 125 7 o o 9 ¢ 4

TOTAL PROJECTED COST: ‘ 6610 180 4250 %0 o L

ey
“ |

17

3



|Miami-Dade Architectural Barriers Removal ADA 714,879 0 714,879
A.D, Barnes Park 0 236,600 236,600
Benito Juarez Park 0 248,510 246,510
Black Point Park 410,850 G 410,850
Bunche Park g 105,425 . 105425
Camp Owaissa Bausr 1,440,064 0 1,440,054
Carol City Complex 0 550,000 580,000
Carol City Y.E.8. Center 1,776,080 0 1,776,080
Chaprnan Field Park 1,880,010 0 1,880,010
Charles Deering Estate Qutparcel 495,495 0 495485
Crandon Park 2,750,817 0 2760517
Cutler Ridge Park G 254 727 264,727
Deerwood Park 792,000 o 782,000
East Greynolds / Oleta River 544,005 0 _ 544,008
Greynolds Park 1,206,674 0 1,206,674
Haulover Park 774,467 0 774487
Highland Oaks Park 754,380 4 764,380
Hispanic Heritage Cultural Arts Center 749,563 0 749,568
Homesiead Air Reserve Base (HAFB) Park 1,389,831 ] 1,389,831
Homestesn Bayront Park 821,700 0 821,700
ves Estates Park 4,544,116 0 4,544,110
Kendal! indian Hammocks Park 1,287,000 0 1,287,000
Lakes by the Bay Park 742,500 0 742,600
Larry & Perny Thompson Park 822,017 0 822,017
Martin Luther King Memorial Park o 465,000 485,000

[Matheson Hammock Park 282,895 0 262,895
MetroZoo 7. 702,130 0 7,702,130
Kiami Carol City (Carol City YES Cénter- Phase 2) 2,666,070 0 2,666,070

Miami West Park 1,108,384 O 1,108,384
Miller Pond Park 792,000 ‘ 0 792,000
Myrtle Grove Park 0 110,850 110,850
Narwood Park 0 447,580 117,880

[Perrine Park 742,500 D 742,500

[Pool Renovation-A.D. Barnes Park 485,000 0 495,000
Pool Renovation-Cutler Ridge Park 496,000 o) 495,000
Pool Renovation-Gwen Cherry Park 495,000 0 495,000
Pool Renovation-Norwood Park 198,000 0 198,000
Pool Renovation-South Dads Park , 495,000 0 486,000
Poci Renovation-Southridge Comm. & Aquatios Center 1,880,000 0 1,880,000
Pool Renovation-Tamiami Park 495 000 0 495,000
Redland Fruit & Spice Park 970,200 0 870,200

R

200% Bond Sale Worksheet for Reso - Specifisd Par Usdpita by Grantee




[Miami-Dade, cont.  [Rolling Oaks Park 1,582,020 0 1,582,020
Ruoyal Colonial Park 890,010 o 896,010

Southern Estates Park , 343,827 0 343,827

Southridge Park 645,380 0 £45,380
Tamiam] Park 1,980,000 0 1,880,000
Waest Kendall District Park 2,623,500 0 2,623,500

West Perrine Park j 0 743,217

F{mesfead Angelo Mistretta Park 148,500 y 148,500
James Archer Smith Park 247,500 0 247 500

William F. Dickerson Senior Center 346,500 6 346,500

Wittkop Park 198,000 a 198,000

IMiami African Square Splash Park 100,564 0 100,564
Athalie Range Pool Renovations ‘ 184,100 0 164,100

Athalie Range Park 87,007 i) 57,007

Curtis Park 56,148 4] 56,148

Fern tsle Park 1 58,187 a 56,187

Henderson Park 31,818 o 31,818

Juan Pablo Duarte (Allapattah) Park 125,710 0 125,710

Lummus Park Historical & Cultural Village 288,637 0 268,837

Lummus Park Riverside Shoreline 408,563 ¢ 408,563

IMiami Riverwalk 418,770 0 418,770

Mini-Parks (Furnishings @ 10 parks) 0 39,894 39,804

Virginia Key Beach Park/Environmental Center 435,996 0 435,996

Virginia Key Beach Park/Restoration 740,223 ) 740,223

Williams Park 95,406 0 85,408

_ North Shore Open Space Park

{Miami Beach

[North Miami __[Ben Frankiin Park

TOTAL AWARDS TO GRANTEES ,
TOTALBOND ISSUANCECOST 566,002 29,291 595203

TOTALBONDSALEAMOUNT 55800898 2,926,104 58,530,000

&
2008 Bond Sale Worksheet for Réso - Specified Per Gapita by Grantes
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1
; Quality Neighborhoods Improvement Program (QNIP)
] {doflars In thousands)
4 g s i
‘ Cogr;mﬁj;on inz;}ig Drainage Resxgrfae?ng Parks | Sidewalks* ! Other aizfct;a« g District Totgl
i NP | 4778 2528 1,370 2,788 0 0 11,562
aiiPy | 1550 1750 | 2200 1,000 R 6500 |
g o QNI i 5 0 %0 ¢ 9 227 457 1
| e T 0 ;e 0 2450 | 3967
Total $6,326 | 94378 | $4827 | $3788 $0 $2677 | 2179
Spentlo-date] 84581 | $2248 | $1482 | $1984 | 30 $0 10,265
i NP | 3962 1,219 4,050 3210 35 0 12,806
i aNF I 1,500 1,500 3,060 1,500 0 0 7550
1 . ONP I 0 0 483 | 0 0 0 453
; R T B 0 N o | 3s80 [ 350
Tolal s6462 | o719 | s7ss3 | w710 $3% | $3580 | 24380
i Spentiodate] 34881 | $1582 | $1.970 $2.969 3276 $0 10,598
QNIP 7668 1019 (3380 1,633 0 9 13,780
4 ! *1 owpn | 150 1500 | 13,000 1500 0 0 7,500
4 . . ONIP i ) 0 il e 0 0 486 545
i Disticti0 P 0 25 521 | 129 0 | 1380 | 4061
i Toia! $9,16 $3444 | 36,981 $4,388 $0 $1,826 | 25807
;. Spentlodate] $5741 | 82528 | S4474 | 3132 $0 0 18,875
b GNP 1,351 1054 | 7670 1,241 0 0 11,316
B QNP 1,700 17001 275 1,700 0 8 7,850
i ? District 44 QHIP T 5 o | 45 0 0 118 543
QNP 1Y g ¢ 835 0 9 3,104 4,031
£ Total $3061 | $2754 . | $11.760 | §2.941 % | 222 | 23748
} Spentto-date] $1017 |  $2011 | $6112 | $1502 $0 $ 10,642
! QNIP | 11,118 |° 731 2,970 497 0 0 15,316
i QNP i 800 600 | 1300 800 0 g 3,100
B , ONIP I g 0 ¢ a 0 i 188
¥ District 12 GNIP IV 0 0 89 ) 5 1,408 1877
Told | STi718 | $1,331 | 84730 | §1,007 $0_ | s1594 | 049
_1Spentiodate! $9,031 $446 | 1863 $540 50 $0 11,800
B |_onel 5,707 88 | 1000 1,990 0 0 8,965
§ QNP 0 0 2500 0 0 0 2,50
1 . ONIP 1 0 0 1 o 0 i 130 130
i N I F o 0| %ee0 | e ;
i Tolal $5,707 §268 | 83500 | $1990 $0 $2,050 | 13,518 :
i Spento-date}  $1,822 $39 §1.085 | %2102 $0 $0 5,048 !
§ NP | & 0| 225 0 56 | 0 2,849 :
i o QNP i 0 0 0 0 5,370 0 5370
H Multi-District! oo 0 0 0 | o 6 10 0
- comimgeney! —oNE W |0 i 5 o1 o 1 o | o
il »’fraini‘ng-?mgram_t: - . et : - ;
k o Teta $81 $0 . | $2250 80 $5908 | %0 58,219
il | Spentlodate] $0 S0 stz ] s I s | %o 1183
i TN QNP1 L 67221 | 1147t | 27885 |~ 33477 5273} 0 | 144577
] S | CONiPY 12335 | 12525 1 18370 | 11765 5370 | 0 60,365 '
" | ProgeamTotar | NP1 o L o 1 13 ¢ 0 | 2370 3608
anery | ise7 | 1278 | 2980 | 2,663 0 f Anez | 32500
i Tobl | $795%8 | $23696 | 947438 | $44942 | $10643 | $2170 | $208,500
, Spentiodate] 51492 | 13015 | 21858 | 34334 6244 | O 125,943
} * as 6 the end of May 2004 -
5
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Continue park devaiopment foinciude ,fg&eazm bullding

MIAMLDADE COUNTY SAFE NEIGHBORHOOD PARKS BOND PROGRAM
Wiami-Dade Park and Recreation Depariment Projects
{8 in"000s}
Patk # 4 o Pralind & .e £ \Work * Fotal -
rojec gre; miffsary Scope of Worl Fusiling
Kathesonh Hammock Renovala and upgrade thesalol! pdol, roadways and picnic grounds ) 2000
BAY SIDE PARK IMPROVEMENTS SUBTOTA $18,900
Architectural Barfer Retmoval Provide ADA complisnce at exisling facilities 1,500
ADA COMPLIANCE SUBTOTAL $1,500
| Natural Aress Rastoration Restore park end recreation nafursl areas and praserves to a mainignence tevel 4000
NATURAL AREAS RESTORATION SUBTOTAY $4.000
soting velo ; he, | g exkibits, paddocks, pathways and
Kismi Metiozoo Cent Jed development of s,ezmd {obe, nluding exhibits, paddo pa 12,000
igndscaping . !
‘ MIAK] METROZOO IIPROVENENTS SUBTOTAL $12.000
Brertwoot initiats neighborhood pask developmient BGD §
. o 7k, rectosl § og cefand in oider neighborhoods where deficiencles
Carol City Communily Land Acguisition Aoquine pa ‘; ,zcraa’m:x and open space land in oider neighborhoods 1,500
of boca! park land exigt ~
il Continua park devetoprment i Inginde mulipurpose athlatic field, tensis courts, 675
Country Lake ) sultipurpose courls, 1ol ot and plenic shelters '
. ' " Continue park develppreri o mciud% fighted soceer figlds, muitipurpose cotls, aon
Countiy Vi restroomisiorageicontession bullding
i . ) L Actuire park, fecreafion and o opeh space fand in older neighborhoods where deficiendies. 1.000
Culler Ridge féasg&bomm Land Acquisition of locat park tand exist ; ‘
{oservond Cortinnse park development 1o inglude reeraation buliding 800
™ " aby e}e? fencias
Gwen Charry Park Expansion Acquire perk, recreation and opsn space fand in clder naighborhoods where deiic 1,500
of loca! park fand exist )
HAFB Recrealion Ares initiale phase | developmant to include athiatic fields, tralls and manm?iﬁg 4,000
Lakes by the Bay Continue park development to m::!udaa recreation building 750
il West Further park development {o includs picnic sheflets, watkways and jogging paths, 2,882
: recresticn/fitness center and wwds
Royal Colomsi inttiate development of new communily park 1,060
Acquire 100+ acras of park and recreation land in West Kendall area; complele Phase H ’
West Kendall District Park development of at{sast 100 acres lo include lighted ballfelds, sucoat fields, 2008 |
restrosmiepnoession buliding and maintenance fmm )
Westwind Lakes Continue developrhent of park 1o indlude ﬁghtead sotter and multipurposd figlds 87% ‘
LOCAL PARK OEVELG?&%EW SUBTOTAL $24,882
iGGUfGS Complate recreation building and upgrage other park fasiiities 1,060
Cordinue park dezveiepment o éuegm addition 1o exizi’m fec:eamm bwl'dmg and 5 008
!Hig &iqmd Osks {wailkways slong CletaRiver "7 .
; o “[Continue development of park, lbciding communityfpark offices mm “Gompietion of +.500
*‘ !; sndal ‘ném“ Harumeks {softball complex and restroon/concession/storaga building , ) _
8001

*Soopes of wark may ba modiied based on refined project cost estimates
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ATTACHMENT 3

Miami- Dade County
Parks & Recreation Department
Planning & Development
275 NW 2nd Street, 4th Floor
Miami, Fl. 33128
Ph: (303) 755-7830
i ‘

i

oty
BID TABULATION !
B H
Project Nanie endall Indian Hammocks Park - Field Center, +  Consultant
Storage Facilitv Building and Parkine Lot
P & R Project& - 403101-02-002 Bid Open Date 43/23/08 @ 2:00 PV,
Bid Valid Thry 09/19/05
: Latest Contractor’s N.arxie, Address & Telephone Number
: Approved Cost A ©
Estimate Prior = ’ = o % .
y € 3 xs 2 -y 2 e L3
To Bidding R £ 2 £ .= g E
e B g B3 £ 8 e
$Ze g% EZgs |EEE |52
LB 5 % 3 RIS 2 & &
mdC |20 388 =0 G
Base $1,784,052 $1,741,000 | $1,745.700 %1,758.000 $1,764,814 $1,820,081
Bid )
Alt. #
Alt. #
Al #
Al #
Al #
Remarks:
Prepared
By: < Clerk 4
o . Title: ¥ EduardoDe La Vega
" Copy: : a ‘
Sheet1 of 3
Docurnenti0d

-
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Miami- Dade County

Parks & Recreation Department

 Planning & Development
275 NW 2nd Street, 4th Floor
Miami, FL 33128
Phi (305) 755-7838
BID TABULATION

Park - Fie

Consultant

Project Name Kendall Indian Ha
storage Facility Building and Parking Lot
P & R Project#  403101-02-002 Bid Open Dute _ 0323/05 @& 2:00 P.M,
Bid Valid Thru _ U9/19/05
Latest Contractor’s Name, Address & Telephone Number
Approved Cost - . » 5
Estimate Prior E| g g g 8 =
To Bidding 8 S8 g = s i
g £ 8 - E g8
~5, |E28 |EB3% Q%g¢ 3%
e g c§38 3 g £ £ &= =
=&E5 |&0C | 4848 <8° <&
Bage $1,784,052 $1,873,647 | $1,92741440 | $1,950,212 $1,962,000 $1,975,991.86
Bid
Alt #
Alt. #
Al # .
N - iy
Alt. # I
Alt. #
Remarks:
|
i i
Prepared
By: Clerk 4
Title:, Eduvardo De La Vega
Copy: ~ :
Sheet 2 of 3

Bocument-" "3

e e e 0




SEP-16-2804 18:33 FROM:BUSINESS DEV. 3uS37S2343 10: 993057557940 Pi 33
o - ATTAGHMENT 4

i - Dept. of Business Development '
Project Worksheet

ELP AFTT B ITY cr‘
o R e WA

KENDALL TNDIAN HAMMOCKS PARX FIELD CENTER, STORAGH RCDate:  05/0122004

ProjoctiConirnet Tl

FACILITY BUTLDING & PARKING LOT (SIC1$) Ttem Koz 301
FrojectiContract Nox 40310102002 Funding Sonres:
Departments PARKS & RECREATION Q‘N{?l Ry i Restibnittal Date(s)

Estimuict Cost of Project/Bids -81,756,659.00

Description of Project®Bid: T ESTARLISE A CONTRACT 1O PROVIDE CONSTRUCTION SRVICES IN ACSORDANCE WiTH THE MTROVED
GENERAL PLAN TO NOLUDE BUT NOTLIMITED T0, STTE DEVELOZMERT PEATURES THAT MAY CONSISTS, BUTNUT
SPRCIFICALLY COMPORED OF A 3,136 .5, FIELD CONTHE, 3,54 K5, STORAGE SACH STV BINLEING, A SDSPACE
LIGHTED PARKING LOT, AL WITH SUPPORTING UTILITIES AND SANITARY SEWER.

Mcasure Pragram, Gasl Peregnt
Goul , CSBE 1547%

Axmym of the facions camzmcé in Scctmn V} Cof Adminix*raiwc Order Wo. 3-22 indicsts 2 gosl of §$$ fat
{1.i7%), capentry {30%), metlz (Struciwal Sl Brostion Contractors - 1.18%), fences and gates (AN Othcr Spwai Trade
Coptractors - B3%4). plumbing, heatibg, AT (3.29%), clscurical (5.74%), masonry (1.65%), sad asphal (7654

(SIC 15~ Commorcial and Instiwtionsl Bufiding Construction)

{ CWP: An analysis of the factors conteined in Seotion 7 A of Aduministutive Osder 3-37 fndicate That a Communily Workfores Program
L{CWP} gosl docs notappy, This profect is ot wcaxed fna dcsigm%cd Toarget &rome 7

n

o Men

Subtrade Gt stimated Valye 10 Bose Bid Avalisbility.
Cagporary Contraston CBBE £1 c%,ﬁﬁz,z? 0.80% 13
Canercts Contrastors : CSBE $20,552.91 147% %
Structurs] Steel Ersetion Caftactors CSEE $20,728,58 1.18% &
Al Other Specint Trade Contractons CSBE $14831.60 0.85% 2
Flombing, Hesling, snd AlrCondifianing Contiacions CSBE $57,754.08 325% at
Dleetricsl Contractors CSBE $100,832.23 5.14% 62
Wasonry ood Stons Conbrgtars CSBE $29511.87 168% i1
Highvey and Strect Construction : . CSBE 51335081 0.76% 30
Total] | STILBSIS  IsATH 25|

{

L%%in,rzwﬂgcs:; YES E:} WO Highway: "x’ES Ej “‘40 . Heavy Construction: YES E:] NO '
Responsibl: Wages: ¥ES [X ] No [ ] Buliding: Yas [X] wo [ ] '

Dirironse 96143 s spplicelits 1o alf consaruciion mjcw evir 30,006 tfmgufa m{ uttiire Fadural Fardy

ey .

SR L i ToEIEE T TR yi}n 3 .:;;7
Set Astde o Lavel) Lavel 3 -~ L&vas —i
5% |
Trnde Sot Axlde (MO Goal : I {3 < B Preference st
Dretorred Solertion Fuctor i i

(;a\ % A

bz ST IHERE
u;wmm % i} e t




ATTACHMENT &

3
Memorandum B

Date: April 14, 2005
Teo: Viviap, Donnelt Rodgduez, Director *

rd Recreatigh Ygpariment ;7'
Erorm: Marsha Jhickma#, D

Department ©of Busirgss Development

Subject: CSBE Compliance Review of Project No. 403101-02-002, Kendall Indian Hammocks

Park- Field Center, Storage Facdility Building and Parking Lot

The Department of Business E)we;cgihem (DBD) has cormpleted its compliance review for the above-
reloronced project with the Community Small Business Enterprise (CSBE) Program. The confract measure
applicable to this project is a 15% CSBE subcontractor goal.

The Coustruction Contracts Section of the Miawi-Dade Park & Recreation Department has submitted bid
documents from TC&F Builders Cotp., Perez-Gumi Corp, dba N&J Construction, Miami Skyline
Counstruction Corp., Metro Equipment Serviec, Inc., and Fountainhead Group, Inc. for compliance review.

TC&F Builders Corp. submitted the required Schedule of Intent SOI Affidavit (DBD 400) commifting to
utilize Plumbers Enterprise, Inc., a.certified CSBE firm, to perform site utilities work at 17%. Plumbers
Enterprise, Inc. signed the SOI Affidavit confivming the information listed. TC&F Builders Corp. has met the
contract measure requirement and is in comipliance with the CSRE Participation Provisions.

Perez-Guuri Corp. d.b.a, N&J Construction submitied the required SOI Affidavits (DBD 400) coxumitting to
utifize O.M. Electric, Inc., 2 certified CSBE firm, to perform electrical system work at 10.2%; 8.1 Phudbing
Inc., a certificd CSBE firm, to perform plumbing work at 3.6%; ARFRAN II, Inc., a cetified CSBE firm, to
perform firc protection work at 1.1%; Fence Connection, a certified CSBE firm, to perform fence work at
2.2%; avd Erman Enterprises, Inc., -2 certified CSBE firm, to perform painting work at 1.0%. Each
subcontractor signed its respective SOI Affidavit confirtning the information listed, Pergs-Guiri Corp. dba
N&T Constriction has met the confract measure réguirement and is in complisnce with the CSBE.
Pasticipation Provisions. ' :

Miami Skyline Construction Corp. subrmitted the required SOI Affidavit (DBD 400) comumitting to utilize
Plumbers Entorprisc, a certified CSBE firm, to perform plumbing work at 15%. Plumbers Enterprise signed
the SOT Affidavit confioming the information listed. Miami Skyline Construction Coxp. has met the contrast
medsure requirement and is in compliance with the CSBE Participation Provisions.

Metro Equipment Service, Tnc. submitted the required SOI Affidavit (DBD 400) commitiing to utilize Star
Paving Cqtp, a certified CSBE finm, to perform paving; drainage, and asphalt work at 22%. Star Paving
Corp. signed the SOI Affidavit confirming the information listed. Metro Bquipment Service, Inc. has met the
contract mfcasure requirement and is in compliance With the CSBE Participation Provisions.

AN



Ketdall Indian Hammocks Park
April 14, 2005
Pege 2

H

Fountainbead Group, Inc., a certified CSBE fim, submilted the required SOl Affidavit (DBD 400)

comumithing fo perform general construction work at 72% with its own forces. A SOT Affidavit was zlso

subjnifted that listed Plumbers Enterprise, a certified CSBE firm, to perfom plumbing, watcr, and sewer work

ot 28%. Plumbers Enterprise signed the SOI Affidavit confirming the information listed Fountainhead

gwgpf I;c has met the contract measure requirement and is in compliance with the CSBE Pavicipation
LOVISI

Please notc that DBD staff ouly reviewed and addressed compliance with the CSBE program. The
Prsmmt and Contract Management Division of Miami-Dade Park & Recreation Department is
responsible for any other issues that may exist, '

Should you have any questions or nesd any additional nformation, p}eése do pot hesitate fo call Dariell
Kimbrow 21.{303) 349-5993. .

cc:  John Gutierrez, PRD
Palxice Hill, DBD
Pat Thornes, DBD
File

[rs—



ATTACHMENT D

KENDALL INDIAN HAMMOCKS

403101-02-002

FCF BUILDERS CORP.
CONTRACT AWARD

QNIP 1 _ QNIP 2 _ — SNPO5 IMPACT FEES CORF

CONTRACT AWARD BREAKDOWN TOTAL AMOUNT INDEX CODE | wO# | AMOUNT INDEX CODE | WO#| AMOUNT INDEX CODE | WO# AMOUNT INDEX CODE | wo# ANMOUNT INDEX CODE | wos _ AMOUNT
BASE CONTRACT: $1,990,751.59] CPE361936033 36950 __ $148,208.91| CPE363936096 73278 $387,991.00 | CPE35/935169 76110  $1,162,541.09 | CPE343935013 43733 §148.421.87] CPE313935103 56704 $143,588.72
ART IN PUBLIC PLACES: $29,955.90 73280 $16,650.00 | CPE357935169 _ 76111 $12,00000 | CPE343935013 55571 $1,305.90 $0.00
PERMIT FEES $13,057.50 36951 §13,057.50 §0.00
G $17,410.00 36952 $17,410.00 $0.00
CONTINGENCY $87,050.00 CPE343935013 36962 $87,050.00 $0.00
TOTAL $2,138,224.99 $148,208.91 $435,108.50 $1,174,541.09 $236,777.77 $143,588.72

23



Index Type: ALL, CY07
Work Order Number: 36950, PRO73279, PR0O76110, PR0O76110, 43733, 56704

Date Run:  8/14/2007 7:46:55 AM
Index _Fund Location Work Order WO Type
District Class WQ Status
CPE313935109
CORF KENDALL INDIAN 56704 Capital
HAMMOCKS PARK HARD Cap Restricted
10
Totals WOs for Location 1
KENDALL INDIAN HAMMOCKS PARK
Totals WOs for Index 1
CPE313935109
CPE343935013
IF KENDALL INDIAN 43733 Capital
HAMMOCKS PARK HARD Cap Restricted
10
Totals WOs for Location 1
KENDALL INDIAN HAMMOCKS PARK
Totals WOs for Index 1
CPE343935013
CPE357935169
SNP-05 KENDALL INDIAN PRO76110 Capital
HAMMOCKS PARK HARD Completed
i0
Totals WOs for Location 1

KENDALL INDIAN HAMMOCKS PARK

Miami-Dade Parks Department
Work Order by Index & Location(ClI Index)

MRC
Trade

DES-DEV
CONTRACTOR

BUDGET
CONTRACTOR

DES-DEV
CONTRACTOR

Project
GOB Project Site

403101-02-002

403101-02-002

403101-02-002

Page 1 of 2

Budget Expenses Balance End Date
Index Type
FIELD CTR,MAINT $138,588.72 $0.00 $138,588.72
BLDG,PARKING - CcYo7
CONTRACTOR
(TCFB)/PARTIAL
Budget Expenses Balance
$138,588.72 $0.00 $138,588.72
$138,588.72 $0.00 $138,588.72
FIELD CTR,MAINT $153,421.87 $0.00 $153,421.87
BLDG,PARKING - ALL
CONTRACTOR
(TCFB)/PARTIAL
Budget Expenses Balance
$153,421.87 $0.00 $153,421.87
$153,421.87 $0.00 $153,421.87
FIELD CTR, MAINT $1,162,541.09 $1,162,541.09 $0.00 3/15/07
BLDG, PARKING ALL
LOT - CONTRACTOR
(TCFB)/PARTIAL
Budget Expenses Balance
$1,162,541.09 $1,162,541.09 $0.00



Date Run:  8/14/2007 7:46:35 AM

Index _Fund Location Work Order WO Type
District Class WO Status

Totals WOs for Index 1

CPE357935169

CPE361936033

ONP-01  KENDALL INDIAN 36950 Capital

HAMMOCKS PARK HARD Completed
10
Totals WOs for Location 1
KENDALL INDIAN HAMMOCKS PARK

Totals WOs for Index 1

CPE361936033

CPE363936096

QNP-02 KENDALL INDIAN PR073279 Capital

HAMMOCKS PARK HARD Cap Restricted
10
Totals WOs for Location 1
KENDALL INDIAN HAMMOCKS PARK

Totals WOs for Index 1

CPE363936096

Grand Total ; 5

DES-DEV
CONTRACTOR

DES-DEV
CONTRACTOR

Project
GOB Project Site

403101-02-002

403101-02-002

Page 2 of 2

Miami-Dade Parks Department
Work Order by Index & Location(Cl Index)

Description

Budget

Expenses

Balance End Date
Index Type

$1,162,541.09

$1,162,541.09

50.00

FIELD CTR, MAINT $148,208.91 $148,208.91 $0.00 9/30/06
BLDG, PARKING ALL
LOT - CONTRACTOR
(TCFBYPARTIAL
Budget Expenses Balance
$148,208.91 $148,208.91 $0.00
$148,208.91 $148,208.91 $0.00
FIELD CTR,MAINT $387,991.00 $379,293.65 $8,697.35
BLDG,PARKING - ALL
CONTRACTOR
(TCFB)/PARTIAL
Budget Expenses Balance
$387,991.00 $379,293.65 $8,697.35
$387,991.00 $379,293.65 $8,697.35
$1,990,751.59 $1,690,043.65 $300,707.94



_

e FUNDED PROJECTS s
{doflars in thousands)

/7069]

STRATEGIC AREA: Regcreation and Culture
DEPARTMENT: Park and Recreation
GREENWAYS AND TRAILS

- COMMISSION DISTRICT 08 - BUILDING BETTER COMMUNITIES BOND PROGRAM

PROJECT # 936760

DESCRIPTION:  Continué development of South Dade Greenway including trails and segments

LOCATION: South Miami-Dade County

Various Sites

ESTIMATED ANNUAL OPERATING IMPACT:  $360

DISTRICT LOCATED: 8
DISTRICT(s) SERVED: 8

REVENUE SCHEDULE: PRIOR  2006-07  2007-08 200809  2009-10  2040-11 201112 FUTURE  TOTAL

FDOT Funds 1,290 90 510 0 1,880 2,645 0 0 6415

- Building Better Communities GOB Program 0 0 51 109 227 197 1,539 1,877 4,000

TOTAL REVENUE: 1,290 90 561 109 2,107 2,842 1,539 1877 10,415

EXPENDITURE SCHEDULE: PRIOR  2006-07  2007-08  2008-09 200910  2010-11  2011-12 FUTURE TOTAL

Planning and Design 300 351 209 327 243 250 0 0 1,680

Construction 0 350 200 313 1,641 25615 1,339 1677 8135

Project Contingency 0 0 0 0 ¢ 200 200 200 600

TOTAL EXPENDITURES: 300 701 409 640 1,884 3,065 1,539 1877 10,415
% PARK FACILITIES SEWER CONNECTIONS PROJECT # 9341011

DESCRIPTION:  Connect park facilities currently on septic tanks to sewers as mandated by state and local codes

LOCATION: Countywide
Countywide DISTRICT LOCATED: Countywide
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide

REVENUE SCHEDULE: PRIOR  2006-07  2007-08 200809  2009-16  2010-11  2011-12 FUTURE  TOTAL

Capital Outlay Reserve 15,000 1,200 600 0 0 0 0 0 16800

TOTAL REVENUE: 15,000 1,200 600 0 0 0 0 0 16,800

EXPENDITURE SCHEDULE: PRIOR  2006-07  2007-08  2008-09 200910  2010-11 201112 FUTURE TOTAL

Planning and Design 4,420 204 50 0 0 0 0 G 4614

Construction 10,580 996 550 0 0 0 0 0 12126 ¢

Project Contingency 0 0 0 0 0

TOTAL EXPENDITURES: 15,000 1,200 600 0 i}

306 e




STRATEGIC AREA: Recreation and Culture

T FUNDED PROJECTS **++se
DEPARTMENT: Park and Recreation {dolfars in thousands)

* PARK BENEFIT DISTRICT NO. 2 LOCAL PARK DEVELOPMENT PROJECT # 9340361
DESCRIPTION:  Acquire and develop park fand within PBD 2

LOCATION: Park Benefit District 2

Unincorporated Miami-Dade County

DISTRICTLOCATED: 5.6, 7,8.9, 10, 11
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 5.6, 7,8, 9, 10, 11
REVENUE SCHEDULE: PRIOR  2006-07  2007-08 200809 200940  2010-11 201112 FUTURE  TOTAL
Park Impact Fees 47,165 1,500 0 0 0 0 0 0 48665
! — - — — .
) T T T T I I T T T T T B ——
TOTAL REVENUE: 47,165 1,500 0 0 0 0 0 0 48,665
— EXPENDITURE SCHEDULE: PRIOR  2006-07 200708 200809 200910  2010-11  2011.12 FUTURE  TOTAL
3 Land/Bldg. Acquisition 13,936 1,000 1,000 0 0 0 0 0 15936
Planning and Design 2,065 500 500 500 300 300 0 0 4165
€L Construction 15,137 2,027 2,100 2,100 2,100 2,100 0 0 25564
l Project Contingency 500 500 500 500 500 500 0 0 3000
}
8
== TOTAL EXPENDITURES: 31,638 4,027 4,100 3,100 2,900 2,900 0 0 48,665
59
PARK BENEFIT DISTRICT NO. 3 LOCAL PARK DEVELOPMENT PROJECT # 9340281
51 DESCRIPTION:  Acquire and develop park land within PBD 3
LOCATION: Park Benefit District 3
Unincorporated Miami-Dade County DISTRICT LOCATED: 8 9
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 8. 9
REVENUE SCHEDULE: PRIOR  2006-07 200708 200809 200910 201011 201112 FUTURE TOTAL
TAL Park Impact Fees 12,162 2,000 0 0 0 0 0 0 14,162
487 e e
= TOTAL REVENUE: 12,162 2,000 0 0 0 0 0 0 14162
487 "7 7
EXPENDITURE SCHEDULE: PRIOR  2006-07 200708 200809 200910 201011 201112 FUTURE  TOTAL
TAL 2,718 0 0 0 0 0 0 o 2718
51 600 200 200 200 0 0 0 0 1200
350 3,404 1,340 1,500 2,000 0 0 0 0 8244
500 500 500 500 0 0 0 0 2000
7,222 2,040 2,200 2,700 0 0 0 0 14,162

Moz;?ﬁécﬁ &z:ﬁgtf
Fy oL-o
o Rz
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STRATEGIC AREA: Recreation and Culture st FUNDED PROJECTS =+

DEPARTMENT: Park and Recreation {dollars in thousands)
* QUALITY NEIGHBORHOOD IMPROVEMENT PROGRAM (QNIP) BOND PHASE | - LOCAL PARK IMPROVEMENTS PROJECT # 9348001
DESCRIPTION:  Renovate and improve various focal parks
LOCATION: Unincorporated Miami-Dade County
Unincorporated Miami-Dade County DISTRICT LOCATED:  Unincorporated Municipal Service Area
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Unincorporated Municipal Service Area
REVENUE SCHEDULE: PRIOR  2006-07  2007-08  2008-09 200910 201041 201112 FUTURE  TOTAL
QNIP Phase 1 UMSA Bond Proceeds 22,335 0 0 0 0 0 0 0 22,335
TOTAL REVENUE: 22,335 0 ¢ 0 0 0 0 0 22,335
EXPENDITURE SCHEDULE: PRIOR  2006-07  2007-08  2008-09  2003-10  2010-11 201112 FUTURE TOTAL
Land/Bldg. Acguisition 2,082 0 0 0 0 0 0 0 2,082
Planning and Design 2,445 1,000 0 0 0 0 0 0 3,445
Consiruction 16,608 0 0 Q 0 0 0 0 15,608
Construction Contingency 200 0 0 0 0 0 0 0 200
E TOTAL EXPENDITURES: 21,335 1,000 0 0 0 0 0 0 22335
QUALITY NEIGHBORHOOD IMPROVEMENT PROGRAM (QNIP) BOND PHASE it - LOCAL PARK IMPROVEMENTS PROJECT # 93410308
DESCRIPTION:  Renovate and improve various local parks
LOCATION: Unincorporated Miami-Dade County
Unincorporated Miami-Dade County DISTRICT LOCATED: Unincorporated Municipal Service Area
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Unincomporated Municipal Service Area
REVENUE SCHEDULE: PRIOR 200607  2007-08 200809 200910 201014 201142 FUTURE  TOTAL
QNIP Phase |l UMSA Bond Procesds 17,880 0 a 0 0 0 0 0 17.880
TOTA; REVENUE: 17,880 ] 0 ] ] 0 0 0 17,880
= ; WENMURE SCHEDULE: PRIOR 2006-07 2007-08 2008-09 2003-10 2010-11 201112 FUTURE TOTAL
8- Acquisttion 940 0 0 ] 0 0 0 0 940
d Desi 1,865 500 200 i 0 0 0 0 2565
8,824 2,326 2,625 0 0 0 0 0 13,775
200 200 200 0 0 0 0 0 600
11,829 3,026 3,025 0 1} 0 0 0 17,880
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STRATEGIC AREA:
DEPARTMENT:

Recreation and Culture
Park and Recreation

( SAFE NEIGHBORHOOD PARKS BOND PROGRAM - LOCAL PARK IMPROVEMENTS

Teeeer FUNDED PROJECTS »
{doftars in thousands)

PROJECT # 9341021

DESCRIPTION: Renovate and upgrade various local parks
LOCATION: Unincorporated Miami-Dade County
Unincorporated Miami-Dade County DISTRICT LOCATED: Unincorporated Municipal Service Area
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Unincorporated Municipal Service Area
REVENUE SCHEDULE: PRIOR  2006-07 200708  2008-03 200910  2010-11 201112 FUTURE  TOTAL
Safe Neigh. Parks (SNP) Proceeds 9,350 0 0 0 0 4] 0 0 9,350
TOTAL REVENUE: 9,350 0 0 0 0 0 0 0 9,350
EXPENDITURE SCHEDULE: PRIOR 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12  FUTURE TOTAL
Planning and Design 1,490 100 0 ] 0 0 0 0 1,590
Construction 4,092 1,900 1,168 0 0 0 0 0 7,160
Project Contingency 200 200 200 0 0 0 0 0 600
TOTAL EXPENDITURES: 5,782 2,200 1,368 0 0 0 0 ] 9,350
SAFE NEIGHBORHOOD PARKS BOND PROGRAM - LOCAL PARKS PER CAPITA ALLOCATION PRGJECT # 9341041
DESCRIPTION: Renovate and upgrade various local parks
LOCATION: Unincorporated Miami-Dade County
Unincorporated Miami-Dade County DISTRICT LOCATED:  Unincorporated Municipal Service Area
. ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT{s} SERVED:  Unincorporated Municipal Service Area
REVENUE SCHEDULE: PRIOR  2006-07 200708  2008-09 200910 201011 201112 FUTURE  TOTAL
Safe Nelgh. Parks (SNP) Proceeds 9,750 0 0 0 0 0 0 0 9,750
9,750 0 0 0 0 0 0 0 9,750
:SCHEDULE: PRIOR 2006-07 2007-08 2008-09 2009-10 2010-11 201112 FUTURE TOTAL
sign 1,205 200 0 0 0 0 0 0 1405
7.145 1,000 0 0 0 0 0 0 8,145
100 100 0 0 0 0 0 0 200
8,450 1,300 0 g 0 0 [¢] 0 9,750
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STRATEGIC AREA: Recreation and Cuiture /Z// e FUNDED PROJECTS
DEPARTMENT: Park and Recreation {dotiars in thousands)

PARK FACILITIES SEWER CONNECTIONS PROJECT # 9341011

DESCRIPTION:  Connect park facilities currently on septic tanks to sewers as mandated by State and local codes
LOCATION: Countywide

Countywide DISTRICT LOCATED:  Countywide
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: O %2@, Afm" PRIOR 200708  2008-03  2009-10  2010-11  2011-12 201213 FUTURE  TOTAL
Capital Outtay Reserve 26 & 1} 300 500 544 0 0 0 0 254
o } e
TOTAL REVENUE: 1,200 300 500 544 0 8 0 0 2544
EXPENDITURE SCHEDULE: PRIOR 200708  2008-00 200810  2010-11 201112 201213 FUTURE  TOTAL
Construction 500 1,000 500 544 0 0 0 0 2,544
TOTAL EXPENDITURES: 500 1,000 500 544 0 0 0 0 2544
THREE BRIDGES GREENWAY PROJECT PROJECT # 933030

DESCRIPTION:  Design and build pedestrian bridges as part of the greenways project
LOCATION: Various Sites

Various Sites DISTRICT LOCATED:  Countywide

ESTIMATED ANNUAL OPERATING IMPACT:  Minimat DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR 200708  2008-09 200310 204041 201412 201213 FUTURE  TOTAL
FDOT Funds 0 9 90 758 0 0 0 0 938
TOTAL REVENUE: 0 90 90 758 0 0 0 0 938
EXPENDITURE SCHEDULE: PRIOR  2007-08 200803  2009-10  2010-11 201112 204213 FUTURE TOTAL
Planning and Design 0 90 90 D 0 0 0 0 180
Construction 0 i} 0 758 0 0 0 g 758
TOTAL EXPENDITURES: 0 90 90 758 0 0 0 0

Local Parks - New

COUNTRY CLUB OF MIAMI COMMUNITY CENTER (FERR] PROPERTY) PROJECT # 93453

DESCRIPTION:  Plan, design, and construct area previously known as the Ferri Property including development of a community center
LOCATION: Miami Gardens Dr and Old Elm Rd

Unincorporated Miami-Dade County DISTRICT LOCATED: 13

ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 13
REVENUE SCHEDULE: PRIOR  2007-08  2008-09 = 200910  2010-11 201412 201213 FUTURE
Other - Non County Sources 420 0
QNIP Phase IV UMSA Bond Praceeds 1,920 0
TOTAL REVENUE: 2,340 0
EXPENDITURE SCHEDULE: PRIOR 2007-08 2008-09 2609-10 2010-11 2011-12 2012-13 FUTURE
Planning and Design 619 0 0 0 0 0
Construction 0 900 821 0 0 0
TOTAL EXPENDITURES: 613 900 821 0 0 0
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»+++++ FUNDED PROJECTS ******

STRATEGIC AREA: Recreation and Cuiture
DEPARTMENT: Park and Recreation (doftars in thousands)
PARK BENEFIT DISTRICT (PBD) NO. 1 LOCAL PARK DEVELOPMENT PROJECT # 9340351

DESCRIPTION: Acquire and develop park land within PBD 1
LOCATION: Park Benefit District 1

Unincarporated Miami-Dade County DISTRICTLOCATED:  1,2,3.4,5,6,10,12, 13
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  1,2.3.4,5,6, 10,12, 13
REVENUE SCHEDULE: PRIOR  2007-08  2008-00 200910 201041 2011412 201243 FUTURE  TOTAL
Park Impact Fees 32,084 900 0 0 0 0 0 0 32,984
TOTAL REVENUE: 32,084 900 0 0 ) 0 0 0 32,984
EXPENDITURE SCHEDULE: PRIOR  2007-08  2008-03  2009-10  2010-11 201112 201213 FUTURE TOTAL
Land/Bidg. Acquisition 11,409 1,000 0 0 0 0 0 0 12409
Planning and Design 2,200 200 200 0 0 0 0 0 2,600
Construction 13,007 1,800 1,668 0 0 0 0 0 16475
Project Contingency 500 500 500 0 0 0 0 0 1,500
TOTAL EXPENDITURES: 27,116 3,500 2,368 0 0 0 0 0 32984
PARK BENEFIT DISTRICT NO. 2 LOCAL PARK DEVELOPMENT PROJECT # 9340361
DESCRIPTION:  Acquire and develop park fand within PBD 2
LOCATION: Park Benefit District 2
Unincorporated Miami-Dade County DISTRICTLOCATED:  5,6,7,8,9, 10, 11
ESTIMATED ANNUAL OPERATING iMPACT:  Minimat DISTRICT(s) SERVED: 5,6, 7, 8,9, 10, 11

REVENUE SCHEDULE: PRIOR  2007-08  2008-09 200910  2010-11 201112 201243 FUTURE  TOTAL
Park Impact Fees 48918 1,400 0 0 0 0 0 0 50,318
TOTAL REVENUE: 43,918 1,400 0 0 0 0 0 0 50,318
EXPENDITURE SCHEDULE: PRIOR 200708 200808  2009-10  2010-11 201112 2012413 FUTURE TOTAL
Land/Bldg. Acquisition 15,156 1,200 1,200 1,200 0 0 0 0 18756
Planning and Design 2,954 400 400 400 200 0 0 0 4354
Construction 16,974 2,200 2200 2,200 1,134 0 0 0 24708
Project Contingency 500 500 500 500 500 0 0 0 2,500
TOTAL EXPENDITURES: 35,584 4,300 4300 4,300 1,834 D 0 0 50,318
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STRATEGIC AREA: Recreation and Cutture e FEUNDED PROJECTS oo
DEPARTMENT: Park and Recreation (doltars in thousands)
* QUALITY NEIGHBORHOOD IMPROVEMENT PROGRAM (QNIP) BOND PHASE | - LOCAL PARK IMPROVEMENTS PROJECT # 9348001
DESCRIPTION:  Renovate and improve various local parks
LOCATION: Unincorporated Miami-Dade County

Unincorporated Miami-Dade County DISTRICT LOCATED:  Unincorporated Municipal Service Area

ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Unincorporated Municipal Service Area
REVENUE SCHEDULE: PRIOR 200708  2008-09  2009-10  2010-11 201112 201213 FUTURE  TOTAL
QNIP Phase | UMSA Bond Proceeds 25,638 0 0 0 0 0 0 0 25,638
TOTAL REVENUE: 0 0 25,638
EXPENDITURE SCHEDULE: PRIOR 2007-08 2008-09 2009-10 2010-11 201112 201213 FUTURE  TOTAL
Land/Bldg. Acquisition 2,082 0 0 0 0 0 0 0 2,082
Planning and Design 5,292 0 0 0 0 0 0 0 5,292
Construction 17,664 600 0 0 0 0 0 0 18,264
TOTAL EXPENDITURES: 25,038 600 0 0 0 0 0 0 25638
QUALITY NEIGHBORHOOD {MPROVEMENT PROGRAM BOND PHASE If - LOCAL PARK IMPROVEMENTS PROJECT # 93410300
DESCRIPTION:  Renovate and improve various local parks

LOCATION: Unincorporated Miami-Dade County

Unincorporated Miami-Dade County DISTRICT LOCATED:  Unincorporated Municipal Service Area

ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Unincorporated Municipal Service Area
REVENUE SCHEDULE: PRIOR 200708 200809 200910  2010-14 201112 201213 FUTURE  TOTAL
QNIP Phase | UMSA Bond Proceeds 16,575 0 0 0 0 0 0 0 16,575
TOTAL REVENUE: 16,575 0 0 0 0 0 0 0 16575
EXPENDITURE SCHEDULE: PRIOR 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13  FUTURE TOTAL
Land/Bldg. Acquisition 940 0 0 0 0 0 0 0 940
Planning and Design 2998 0 0 0 ¢ 0 0 0 2,998
Construction 10,687 1,950 0 0 0 0 0 0 12637 .

TOTAL EXPENDITURES: 14,625 1,950 0 0 0 0 0 0 16,575

QUALITY NEIGHBORHOOD IMPROVEMENT PROGRAM BOND PHASE IH - LOCAL PARK IMPROVEMENTS PROJECT # 932830
DESCRIPTION:  Renovate and improve various local parks
LOCATION: Unincorporated Miami-Dade County

§ Unincorporated Miami-Dade County DISTRICT LOCATED:  Unincorporated Municipat Service Area

) ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Unincorporated Municipal Service Area
REVENUE SCHEDULE: PRIOR 200708  2008-09 200910  2010-11 201112 201213 FUTURE  TOT
QNIP Phase Il Pay As You Go 1,429 0 0 0 0 0 0
TOTAL REVENUE: 1,429 0 0 0 0 0 0
EXPENDITURE SCHEDULE: PRIOR  2007-08  2008-09  2009-40  2010-11  2011-12 2092443  FUTURE o1
Planning and Design 76 0 0 0 0 0 0 '
Construction 1,253 100 0 0 0 0 0

TOTAL EXPENDITURES: 1,329 100 0 0 0 0 0
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STRATEGIC AREA: Regcreation and Culture me FUNDED PROJECTS o
DEPARTMENT: Park and Recreation {dollars in thousands)
SAFE NEIGHBORHOOD PARKS BOND PROGRAM - LOCAL PARK IMPROVEMENTS PROJECT # 9341021
DESCRIPTION: Renovate and upgrade various local parks

LOCATION: Unincarporated Miami-Dade County

Unincorporated Miami-Dade County DISTRICT LOCATED: Unincorporated Municipal Service Area

ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Unincorporated Municipal Service Area
REVENUE SCHEDULE: PRIOR 200708 200809 200310  2010-11 201112 201243 FUTURE  TOTAL
Safe Neigh. Parks (SNP) Proceeds 9,350 0 0 0 0 0 0 0 9,350
TOTAL REVENUE: 9,350 0 0 0 0 0 0 0 9,350
EXPENDITURE SCHEDULE: PRIOR 2007-08 2008-09 2008-10 2010-11 2011-12 201213 FUTURE TOTAL
Planning and Design 832 0 0 0 0 0 0 0 832
Construction 6,150 2,368 0 0 0 0 0 0 8,518
TOTAL EXPENDITURES: 6,982 2,368 0 0 0 1} 0 [ 9,350
SAFE NEIGHBORHOOD PARKS BOND PROGRAM - LOCAL PARKS PER CAPITA ALLOCATION PROJECT # 9341041

DESCRIPTION: Renovate and upgrade various local parks
LOCATION: Unincorporated Miami-Dade County

Unincorporated Miami-Dade County DISTRICT LOCATED:  Unincorporated Muricipal Service Area
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Unincorporated Municipal Service Area
REVENUE SCHEDULE: PRIOR 200708  2008-09 200910  2010-11 2011412 201213 FUTURE  TOTAL
Safe Neigh. Parks (SNP) Proceeds 9,650 0 0 0 0 0 0 0 9,650
TOTAL REVENUE: 9,650 0 0 0 0 0 0 0 9,650
EXPENDITURE SCHEDULE: PRIOR  2007-08 200803  2009-10  2010-11  2011-12 201213 FUTURE TOTAL
Planning and Design 969 0 0 0 0 0 0 0 969
Construction 8,005 676 0 0 0 0 0 0 8,681
TOTAL EXPENDITURES: 8,974 676 9 0 ) 0 b D 9,650
SAFE NEIGHBORHOOD PARKS BOND PROGRAM - POOL IMPROVEMENTS AND DEVELOPMENT PROJECT # 9341031

DESCRIPTION: Renovate and upgrade aquatic facilities at Norwood, Gwen Cherry, Cutler Ridge, South Dade, A.D. Bames, and Tamiami parks
LOCATION: Various Sites

Various Sites DISTRICT LOCATED: 1,2,6,8, 11
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR  2007-08  2008-09 200910 201011 201112 2012413 FUTURE  TOTAL
Safe Neigh. Parks (SNP) Proceeds 3,000 0 0 0 0 0 0 0 3,000
T T T T

TOTAL REVENUE: 3,000 0 0 0 0 0 0

EXPENDITURE SCHEDULE: PRIOR  2007-08 200803 200910 201011 204112 201213 FUTURE TOTAL
Planning and Design 733 0 0 0 0 0 0

Construction 1,564 703 0 0 0 0 0

TOTAL EXPENDITURES: 2,297 703 0 ) 0 0 0
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MIAMIDADE

Memorandum

Date: August 20, 2007
To: Jack Kardys, Interim Director
Parks & Recreation Department
From: Penelope Townsley, Interim Director
Small Business Affairs,Department of Prpcyfement Management

Subject: Compliance Review - Project No. 403101-02-002 — Kendall Indian Park Field Center,
Storage Facility Building and Parking Lot - Change Order Number One

The subject project was reviewed by the Small Business Affairs, Department of Procurement
Management (SBA/DPM) for compliance with the applicable Responsible Wages and Benefits and
Community Small Business Enterprise (CSBE) Program requirements. The prime contractor, TC & F
Builders, Corp. is currently in compliance with wage requirements. Subcontractor, Arfran |i, Inc.
(Arfran) has an open Notice of Violation on Project MIA 745B WS 15.1 for misclassification of
employees. Arfran has requested an appeals hearing, but to date the hearing date has not been
determined.

The change order extends the contract time by three-hundred fifty-four (354) calendar days from
February 15, 2007 to February 4, 2008; and increases the contract amount by $249,751.59 from
$1,888,473.40 to $2,138,224.99. It also increases the CSBE goal amount by $37,462.74 ($249,751.59
x 15%). However, based on the current CSBE award amount and paid to date, the 15% CSBE goal
has been exceeded.

c: Manuel Cruz, Project Manager, Parks & Recreation Department
Andrew Burgess, Contract Specialists, Parks & Recreation Department
Alice Hidalgo-Gato, Acting CRC Division Director, SBA/DPM
Betty Alexander, BPD Division Director, SBA/DPM
Veronica Clark, SPA1, SBA/DPM

T:\CCDiv\Yolanda\PARKS PROJECTS\Kendall indian Hammocks - 40310102002\Compliance Review Memo Change Order #1 - 8-20-07.doc
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